
 

 

SCOPE OF WORK 
PROJECT NO. 573-15-102 

 Renovate 3A for Gastroenterology and Pulmonary Clinic  
AT THE MALCOM RANDALL VA MEDICAL CENTER 

GAINESVILLE, FLORIDA 
 
PART I - GENERAL 
 
1.1 SCOPE  
 
The following scope of work is an overview of the Veterans Affairs, North 
Florida/South Georgia Division - Malcom Randall VA Medical Center project 
entitled “Renovate 3A for Gastroenterology and Pulmonary Clinic.” 

 
The project requires complete design documentation (plans and specifications) 
for renovation of two existing patient wards, 3A and 3B, into a new 
Gastroenterology and Pulmonary Clinic, located on the third floor of Building 
No. 1. Initial requirements included provisions for 21 prep/recovery beds and 
eight procedure rooms.  

 
The project design incorporates all architectural and engineering disciplines 
needed to ensure a complete and functional ICU, in accordance with VA 
construction standards, specifications, and design guides, and current codes 
and standards including but not limited to, NFPA, JCAHO, and OSHA 
 

Work covered under this contract consists of furnishing all labor, materials, 
tools, equipment, supervision, and necessary transportation to renovate the 
identified areas as per the Construction Documents contained within plans and 
specifications for Project No. 573-15-102, Renovate 3A for Gastroenterology and 
Pulmonary Clinic at the Malcom Randall VA Medical Center, Gainesville, Florida, 
hereinafter specified and shown on the drawings and specifications.   
 

Asbestos abatement is required as part of this job. 

 

COMPLETION TIME:  530 Days 
 

1. NTP for submittals approximately 90 days after award. 
a. Estimated 60 completion time. 

2. NTP for shop drawings approximately 60 days after initial NTP. 
Shop drawings may only begin after all submittals are approved. 

a. Estimated 30 completion time. 
3. NTP for long lead items approximately 90 days after initial NTP. 

Long lead items may only begin after all submittals and shop 
drawings are approved. 

a. Estimated 80 day completion time. 
4. NTP for construction. Each phase must be completed, accepted, 

and activated by clinical staff prior to beginning following phase. 
a. Estimated 360 day completion time. 
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1.2 STATEMENT OF  ITEMS 
 
ITEM 1: GENERAL CONSTRUCTION ALL ITEMS as indicated per the Price 
Schedule. Estimated completion time 530 days. 
 
ITEM 2: ALL ITEMS WITHIN ITEM 1, EXCEPT as indicated per the Price Schedule. 
Estimated completion time 530 days. 
 
ITEM 3: ALL ITEMS PER ITEM 2, EXCEPT as indicated per the Price Schedule. 
Estimated completion time 530 days. 
 

A. DEMOLITION: 
1. Refer to the attached drawings for demolition notes. 

B. NEW WORK: 

2.  Refer to the attached drawings for new work notes. 

 

1.3 SPECIAL REQUIREMENTS 

 

A. VA Engineering will issue identification badges to contractors, employees 

and sub-contractors which must be worn at all times when on VA 

property.   

 

B. Contractor shall keep the area cleaned daily and haul away all 

construction debris.  All materials and construction debris must be in a 

covered cart when entering and exiting the building. 

 
 
1.4   QUALIFICATIONS/CERTIFICATION  
 

Refer to the requirements specified in Specification Sections for all 
required qualifications and certifications. 

 

 

1.6 SCHEDULING AND HOURS OF WORK 

 

A. All work in areas involved shall be scheduled with the VA Engineering 

Service representative.  Work shall be scheduled for proper execution to 

completion of this contract and not disrupt/impact adjacent clinical 

activities. Work that requires penetration into the structure shall be 

carefully coordinated with the COR, clinical staff and facility leadership. 

 

B. Hours of work.  The contractor may perform most work during normal 

hours, however, there will be coordination required for ‘noisy’ work during 

after normal business hours, due to the area of work, as mentioned in 
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1.6.A. or as authorized by the (COR), or otherwise specified in the 

contract. Investigation in/of occupied areas will be required to be 

performed during non-business hours and will require coordination with 

areas Infection Control requirements. 

Normal duty hours are 8:00 a.m. to 4:30 p.m., Monday through Friday, 

except U.S. Federal Holidays, which include New Year’s Day, Labor Day, 

Columbus Day, Veterans Day, Thanksgiving Day, and Christmas Day, or 

any other day specifically declared by the President of the United States 

to be a national holiday. 

 
1.7 SITE VISITS 
 
Job site shall be visited to verify all existing conditions and dimensions and the 

extent of work involved with the VA Engineering Service representative.  Visits 

to the site may be made by appointment only, during regular business hours, 

with the VA Contracting Officer Representative (COR), at (352) 271-5043. 

 
1.8 INSPECTIONS 

 

All work shall be inspected during installation and at final completion by the 

COR. 

 

1.9 SAFETY REGULATIONS 

            

Refer to the requirements specified in Specification Sections for all required 
safety regulations. 
 

1.10 SUBMITTALS: Refer to each Specification Section for all required 

submittals. Submittals shall be submitted electronically as per 

Specification Section 01 00 00, 1.22 Electronic Submittal Procedures. 

   

PART III - EXECUTION 

 

3.1 GENERAL  

Refer to the drawings and specifications for the execution requirements of 

the project. 

 

3.2 SITE PREP 

See Part I.2A. Above (Statement of Bid Items) 

 

3.3 DEMOLITION 

 See Part I.2A. Above (Statement of Bid Items) 
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3.4 FINAL COMPLETION AND CLEAN-UP 

Remove all debris, rubbish, and any excess material from the VA Campus. 

 

3.5 FINAL INSPECTION 

Request final inspection to CO and COR.  

 

 - - E N D - - - 


